

1 BILL NO. S-87-06- 52

2 SPECIAL ORDINANCE NO. S- 189-87

3 AN ORDINANCE approving Change Order
4 No. 1 and Final for Res. 185-87 -
5 Kenwood Avenue, Street Lights
6 with Weikel Line Company, Inc.,
7 in connection with the Board of
8 Public Works and Safety of the
9 City of Fort Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 and Finald for Res.
13 185-87 - Kenwood Avenue, Street Lights, with the Weikel Line
14 Company, Inc., in connection with the Board of Public Works and
15 Safety, for:


16 this Change Order is necessary
17 because some existing drives, etc.,
18 had existing conduit resulting
19 in a reduction of push. Existing
20 conduit at time was of excessive
21 length reducing trenching footage;

22 involving a net decrease of Nine Hundred Fifty-Nine and 15/100
23 Dollars (\$959.15), all as more particularly set forth in the
24 specifications, and which is on file with the Office of the Board
25 of Public Works and Safety and is by reference incorporated herein,
26 made a part hereof, and is hereby in all things ratified, confirmed
27 and approved.

28 SECTION 2. That this Ordinance shall be in full force
29 and effect from and after its passage and any and all necessary
30 approval by the Mayor.

31 
32 Councilmember

33 APPROVED AS TO FORM
34 AND LEGALITY

35 
36 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd
seconded by Salmon, and duly adopted, read the second time
by title and referred to the Committee City Utilities (and the Ci
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Way
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ .M., E

DATE: 6-23-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd
seconded by Stier, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	_____	_____	_____	<u>✓</u>	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 7-14-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-187-87
on the 14th day of July, 1987,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 15th day of July, 1987,
at the hour of 11:30 o'clock A.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 16th day of July,
1987, at the hour of 9:00 o'clock A.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

Change Order No. 1 & Final

Resolution No. 185-87

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: Some existing drives etc. had existing conduit
resulting in a reduction of push. Existing conduit at time was of ex-
cessive length reducing trenching footage.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

No affect on operation or maintenance costs



Project

Engineer

CHANGE ORDER

Change Order No. 1 & Final
Project No. _____
Name of Project Kenwood Avenue

Resolution No. 185-87
Board Order No. _____
Date 5/15/87

To: Weikel Line Co. Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
3	160.0 Lft	Trench in earth 20" deep	0.90	144.00	0.00
4	133.0 Lft	Bore or push 1½" tubing under street alleys, drives, sidewalks, trees, etc.	5.00	665.00	0.00
5	295.0 Lft	conduit Install 2/C #6 in trench and/or	0.35	103.25	0.00
6	134.0 Lft	Fine Grading, seeding & mulch	0.35	46.90	0.00
Total Decrease				959.15	0.00
Total Increase				0.00	0.00
Net (Decrease) (Increase) Contract Price				959.15	

The sum of \$ 959.15 is hereby ~~(added to)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>7867.50</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>0.00</u>
New Contract Price Including This Change Order	\$ <u>6908.35</u>

The time provided for completion in the contract for this project is ~~(unchanged)~~ (~~increased~~) (decreased) by 0 calendar days due to this Change Order. The date for completion of all work shall be 6/1/87. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Ralph C. Fritzsche (Chief Lighting Engineer) Date 6/8/87
Accepted by: [Signature] (Contractor) Date 6-8-87
Approved by: [Signature] (City Engineer) Date 6-8-87
Approved by: [Signature] (Owner) Date 6-10-87
J.D. Conador
Attested by: Helen O. Gochenour (Clerk) Date 6-10-87

TITLE OF ORDINANCE Change Order #1 and Final for Res. 185-87 - Kenwood Avenue,
Street Lights

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 and Final for Res. 185-87 - Kenwood Avenue
Street Lights

is necessary because some existing drives etc. had existing conduit resulting

in a reduction of push. Existing conduit at time was of excessive length

reducing trenching footage.

Weikel Line Company, Inc. is the contractor.

S-87-06-52

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$959.15

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-06-52

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 and Final for Res. 185-87 - Kenwood Avenue, Street Lights

with Weikel Line Company, Inc., in connection with the Board of

Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)

YES

NO

Charles B. Redd CHARLES B. REDD
CHAIRMAN

Paul M. Burns PAUL M. BURNS
VICE CHAIRMAN

Thomas C. Henry THOMAS C. HENRY

Ben A. Eisbart BEN A. EISBART

Samuel J. Talarico SAMUEL J. TALARICO

CONCURRED IN 7-14-87.

SANDRA E. KENNEDY
CITY CLERK